
WORTHINGTON MILLER ENVIRONMENTAL, LLC 
1027 W. Horsetooth Rd., Ste. 200 

Fort Collins, Colorado 80526 
970.672.8770 

 

April 10, 2018 

Karen Keeley 
USEPA Region 10 
1200 Sixth Avenue 
Suite 900 M/S ECL-122 
Seattle, Washington 98101 

Re: Midnite Mine Monthly Report – March 2018; Midnite Mine Superfund Site, Spokane 
Indian Reservation, WA, RD/RA Consent Decree, No. CV-05-020-JLQ 

Dear Ms. Keeley: 

In accordance with the RD/RA Consent Decree (CD) for the Midnite Mine, the following presents the 
Monthly Report for March 2018.  The requirements for the Monthly Report as specified in the CD 
and the associated Statement of Work (SOW) are quoted, followed by the required information: 

a) Describe the actions which have been taken toward achieving compliance with this Consent 
Decree during the prior month: 

• Interim Water Treatment Plant and Surface Water Collection System Operation 

→ The WTP discontinued operations on October 31, 2017 for the season.  The WTP is 
scheduled to begin seasonal operation in April 2018.  The surface water collection 
system continued to operate as usual. 

• Phase I RD/RA OM&M Plan (including QAPP, HASP) 

→ Revision 3 of the Operation, Maintenance and Monitoring (OM&M) Plan was submitted 
to EPA on January 31, 2014, and incorporates the addition of the Filter Press to the 
water treatment plant.  Comments were received from EPA on May 20, 2014.  A revised 
OM&M Plan and Response to EPA comments was submitted on June 20, 2014. 

• Sitewide Monitoring Plan (SMP) 

→ The SMP 2017 fourth quarter surface water samples were sampled October 13 - 18.  
Fourth quarter groundwater samples were sampled October 24 - November 30.  The 
2017 annual sediment sampling occurred on November 7.  The fourth quarter / 2017 
annual data transmittal will be submitted within 30 days from receipt of the final 
laboratory reports, which were received March 8.  The first quarter 2018 surface water 
samples were collected February 5 – 7.  First quarter 2018 groundwater samples were 
collected February 28. 

• Residuals Management Plan (RMP) / Sludge Management 

→ The updated RMP, Revision 15, was submitted on March 21, 2017.  EPA approved this 
revision on March 21, 2017.  On January 29, 2018 a letter notifying EPA that an annual 
review of the RMP was conducted and it was determined that the current RMP remains 
appropriate for 2018.  Water treatment plant residuals will continue to be managed and 
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shipped for off-site processing at the Energy Fuels White Mesa Mill as documented in 
the March 21, 2017, Revision 15, RMP.  Therefore, the RMP will not be changed at this 
time.  EPA approved this letter on January 29, 2018. 

→ On May 20, 2014, Revised SOPs for managing residuals at the WTP were submitted 
to EPA.  Comments were received from EPA on June 12, 2014.  Responses to 
comments and revised SOPs were submitted on June 30, 2014. 

→ In accordance with the RMP, notification was made to EPA on March 1, 2018 that 
shipment of sludge to the Energy Fuels facility would begin in April.  EPA provided 
notice on March 1, 2018 that the Energy Fuels facility continues to be acceptable to 
receive sludge pursuant with the off-site rule.  EPA will be notified every 60 days of the 
intentions to ship sludge so that the off-site rule notification can occur as required. 

→ As the WTP was not in operation, sludge was not shipped during March. 

• Pre-Design Data Needs Report 

The following summarizes the open and on-going items related to the Pre-Design Data 
Needs: 

→ A Rhoads Borrow Area Plan of Operations was submitted to the Tribe on October 9, 
2012.  Comments were received from the Tribe on August 26, 2013.  Responses to 
these comments were submitted to the Tribe on September 6, 2013.  A Revised Plan 
of Operations (POO) was submitted to the Tribe on November 12, 2013.  On 
February 24, a resolution from the Spokane Tribal Council was received authorizing 
use of the Rhoads property with conditions.  Additional modifications to the POO 
including an updated cost estimate were submitted to the Tribe. 

→ On July 30, 2014, DMC was granted an Administrative Conditional Use Permit (ACUP) 
with a final decision and determination of non-significance from Stevens County to 
develop the Rhoads Borrow Area. 

→ Additional permits from the State of Washington will be required prior to the 
development of the resources.  The first use of borrow material from the Rhoads Borrow 
Area is scheduled for the summer of 2021.  It is anticipated that application for the 
remaining permits will be submitted before December 2020.  These permits include: 

• Forest Practices Act Permit – WA State DNR  

• Mine Reclamation Permit – WA State DNR 

• Storm Water NPDES – EPA  

• 401 Certification – Tribe 

→ As EPA requested, Midnite Mine Western Drainage Alluvial wells pumping rates, water 
levels, and the updated version of Figure 1 from the testing plan is included in the 
monthly report as Attachment 1. 

→ The fieldwork for Phase I of the Work Plan for Whitetail Creek Sediment Evaluation was 
completed on August 23, 2013, and the Phase I Data Transmittal Report providing the 
results and proposed Phase II sampling was submitted on September 6, 2013.  



Karen Keeley, USEPA Region 10 
Page 3 of 12 
April 10, 2018 
 

Midnite Mine Monthly Report – March 2018  WME, LLC 

Additional information was provided on September 18, 24, and 27th.  Upon discussion 
of the results with EPA, EPA requested that the scope of work for the Phase II 
investigations be modified from the Work Plan.  EPA provided written comments on 
September 30, 2013.  Additional information was provided to EPA on October 9, 2013, 
documenting the agreed upon modifications.  The Phase II field investigation and 
sampling was conducted the week of October 14, 2013.  The Phase I, Revision 1 Data 
Transmittal Report, response to EPA comments, and Phase II, Revision 0 Data 
Transmittal Report were submitted to EPA February 20, 2014.  EPA provided 
comments on the Phase II Report on May 19, 2014.  A Revised Phase II report and 
response to comments was submitted to EPA on June 18, 2014.  EPA provided another 
set of comments on July 24, 2014.  A Response to Comments and Revised Phase II 
report was submitted to EPA on August 25, 2014. 

→ The final work plan to investigate the old Man Camp well as a possible water supply 
source was submitted on June 5, 2013.  On October 2 and 3, 2013 a new Water Supply 
Well for the Midnite Mine was located, drilled and completed for possible use as a 
potable water supply during remedy implementation.  The well was developed on 
October 4, 2013 using air lift for 3 hours.  The well produced 4 to 5 gpm during the entire 
development process without going dry.  The pumping tests and water quality analyses 
were initiated May 20, 2014, and final laboratory data were received in August.  The 
data evaluation report was submitted to EPA on November 21, 2014.  It was requested 
by EPA on December 2 to resample the well for water quality analyses to include total 
metals, field parameters and general chemistry.  The well was resampled on January 
8, 2015, and results were received on January 28, 2015.  The updated Man Camp well 
report with the supplemental data was submitted on February 27, 2015. 

→ A work plan for the installation of the additional monitoring wells requested by the Tribe 
in the lower portion of Blue Creek was submitted on March 3, 2014.  Comments were 
received from EPA on April 9, 2014.  A revised work plan and Response to Comments 
was submitted to EPA on May 9, 2014.  Additional comments were received from EPA 
on May 16.  A Revised work plan, QAPP and response to comments were submitted to 
EPA on May 29, 2014.  EPA approved the work on May 30, 2014.  The wells were 
installed in October.  A well completion report was submitted on December 1, 2014. 

→ Based on a comment received on the 90% design, the Blue Creek – Road Crossing 
Gamma Scan report was submitted on September 1, 2015 to address the concern that 
mine waste was used to construct roadway crossing across Blue Creek.  A call was 
held with EPA and their contractor on October 1 to discuss the report.  Comments were 
received from EPA on October 5.  Based on these comments, a subsequent field 
investigation was conducted on October 19 with Tribal representative Fred Kirschner.  
Responses to the October 5 comments and a revised report including the results of the 
October 19 field investigation were submitted on November 19, 2015.  EPA provided 
comments on November 24.  A revised report was submitted on December 22, 2015. 

→ The Blue Creek and Delta Assessment Work Plan was submitted to EPA on October 3, 
2011.  Comments were received from EPA on June 13, 2014.  A meeting was held on 
June 25 to discuss the work.  One conclusion of that meeting was that additional work 
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needed to be done to define or redefine the scope and objectives of the overall Blue 
Creek contingency as well as the assessment work plan.  It was therefore decided that 
responding to EPA comments and updating the assessment work plan would be 
premature at this time.  A field reconnaissance to determine the approximate location 
and thickness of sediments in Blue Creek occurred on March 9, 2015.  A report with the 
results of the field reconnaissance was submitted on April 21, 2015.  EPA provided 
comments on the reconnaissance report on June 8, 2015.  Responses to those 
comments and a revised report were submitted on July 7, 2015.  Comments on the 
revised report were received on August 5, 2015.  A draft revised report was submitted 
on September 1, 2015.  The final revised report was submitted on September 15, 2015 
and the revision was approved by EPA on September 17, 2015. 

• Fencing and Signage Plan 

→ A request to discontinue fence monitoring during the winter months was made on 
October 20.  This request was approved on October 21, 2017.  Fence inspections will 
recommence in April, 2018. 

• Treatability Test Plan (TTP) 

→ A Response to the EPA Pilot Scale Study Comments and Revised Report was 
submitted to EPA on March 7, 2013. 

• Interim Water Treatment Plant Modification 

→ On February 1, 2013, modifications were made to the previously approved filter press 
design to change the location of the press.  On February 20, 2013, EPA conditionally 
approved the design of the filter press.  On March 25, 2013, a response was submitted 
to address the conditions in the approval.  On April 4, EPA commented on the radon 
mitigation measures for the filter press building.  Responses to those comments and 
design modifications were submitted on April 9, 2013.  On April 15, 2013, the Work 
Plan, Quality Assurance Plan and the Health and Safety Plan for the construction of the 
Filter Press were submitted.  Comments on these documents were received on May 7, 
2013.  Revisions to address the comments were submitted on June 6.  Construction of 
the filter press was initiated in July 2013.  A pre-final inspection was conducted by EPA 
contractors on February 19, 2014.  The filter press construction was completed in 
March.  A site inspection was conducted by EPA contractor on May 22, 2014.  A final 
inspection report was received on June 13, 2014.  A completion report was submitted 
on July 11, 2014. 

• EPA WQX Database 

→ There were no data uploaded to WQX database in March.  With the receipt of final 
fourth quarter SMP data in March, the SMP data for third and fourth quarter of 2017 will 
be uploaded to WQX in April. 

• Remedial Design 

→ A final submittal of the 100% design was submitted on October 30, 2015.  EPA 
approved the Final 100% design on November 2, 2015. 
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→ The Final Remedial Action Work Plan was submitted on April 30, 2016.  EPA approved 
the RAWP on May 2, 2016. 

→ As approved by the EPA, the design of the WTP and discharge pipeline was held at the 
60% stage pending the ongoing NPDES permitting process.  Since the NPDES permit 
was finalized in November, the design process for these elements has recommenced. 

→ An Institutional Controls and Implementation and Assurance Plan (ICIAP) was 
submitted to EPA on May 11, 2012.  On September 30, 2013, EPA disapproved the 
plan and provided comments.  A response to comments and revised ICIAP was 
submitted February 20, 2014. 

→ On December 10, 2014, EPA submitted a letter outlining additional requirements for 
determination of wetlands and waters of the US to be in substantive compliance with 
Section 404 of the Clean Water Act.  A meeting was held with EPA on December 18, 
2014 to discuss these issues.  Preliminary data were submitted via e-mail to EPA to 
address specific issues outlined in the December 10 letter on January 26, 2015.  A 
more detailed wetlands delineation report was submitted on February 2, 2015.  
Additional information on the delineation was requested on February 26 and was 
submitted on March 9, 2015.  A conceptual wetlands mitigation plan was submitted on 
March 16, 2015.  A site visit to review wetlands issues occurred on April 14-16, 2015.  
A revised wetlands delineation report incorporating information from the field trip was 
submitted on May 8, 2015.  A meeting was held on July 16 to further to discuss the 
anticipated hydrologic conditions in the drainages and wetlands after implementation of 
the Remedy.  EPA provided their field summary on September 18, 2015. 

• Remedial Action 

The Remedial Action Work Plan (RAWP) specified information that would be submitted in the 
monthly report relative to the Remedial Action (RA).  Each of these items are addressed 
below. 

• Progress made this month 

→ The RA continued during March 2018.  These activities included: 

• Storm water management. 

• Continued dewatering Pit 4. 

• Based on the decision to discontinue construction during the winter months, heavy 
equipment from the site was demobilized.  Only minimal equipment necessary for 
site maintenance over the winter months remained on site. 

• Ongoing planning for the recommencement of construction activities continued in 
March.  These activities included procurement activities for equipment, supplies 
and labor.  The new construction management process was also finalized.  These 
activities are discussed in the updated RAWP, and associated appendices to the 
RAWP, which were in the process of being updated in March as discussed in the 
deliverables section below. 
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→ Detailed discussions of these activities were included in Weekly reports. 

• A request was made on October 20, 2017 to discontinue daily reporting and 
weekly meetings until construction recommences in the Spring of 2018.  That 
request was approved.  The last daily report was submitted on October 27, 2017 
and the last weekly meeting was on October 25, 2017.  Weekly reports will 
continue through the winter.  Weekly meetings will recommence on April 11, 2018. 

• Problems resolved last month 

→ There were no problems last month. 

• Problem areas and recommended solutions 

→ None. 

• Deliverables submitted last month. 

→ Deliverables associated with the RA in March included the following: 

• Weekly Reports. 

• A work plan for the evaluation of naturally occurring background concentrations 
of contaminants of concern in quartz monzonite and Togo schist surface materials 
at the Midnite Mine was submitted on July 11.  Supplemental information, which 
evaluated the historic background data, was submitted on July 21.  A conference 
call was held on July 27 to discuss the Work Plan.  EPA provided written 
comments on the work plan on August 22.  Further discussions occurred with EPA 
on August 28 and revised work plan was submitted on August 31.  EPA provided 
comments to the plan on September 1.  A revision of the work plan was submitted 
on September 12.  EPA provided additional comments on September 12.  A 
revised work plan was submitted on September 14.  Additional comments were 
received on October 11.  The work plan was revised on October 12 and EPA 
approved the plan on October 12, 2017.  Field work began on October 16 and 
was completed on October 27, 2017 and the samples were shipped to the 
laboratory.  Preliminary laboratory test results were forwarded to EPA on February 
1, 2018.  A data report was submitted on March19, 2018.  EPA requested that the 
data validation information for this evaluation be submitted.  The data validation 
information was submitted on March 30, 2018. 

• A Transformer Removal Plan was submitted to EPA on December 11, 2017.  EPA 
provided comments on December 12, 2017.  A revised plan was submitted on 
December 18 and EPA approved the plan on December 18, 2017.  EPA was 
notified on January 5, 2018 that the transformers had been removed from the 
power pole and that they did not have labels with dates.  The transformer oil was 
sampled and sent in for analysis in accordance with the work plan.  Data indicate 
that the transformers have low levels of PCBs, between 2 and 50 ppm.  An off-
site disposal plan is being developed and will be submitted to EPA for approval 
and to obtain verification that the selected disposal facility is acceptable under the 
“Off-Site Rule”.  This plan is scheduled for submittal to EPA in April. 
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• On March 6, 2018, Newmont sent a letter to EPA outlining the proposed staffing 
and management changes for the 2018 construction season.  This letter stated 
that Newmont/DMC will provide overall management of the remedial action 
construction activities and will contract with various organizations to provide labor, 
support and other specialized construction activities as needed.  EPA 
acknowledged this letter via email on March 7, 2018. 

• The Remedial Action Work Plan (RAWP) is being updated to reflect the proposed 
2018 construction including the change in remedial action construction 
management.  The main text of the RAWP and some of the appendices to the 
RAWP require updating.  Submittal of each of the components is discussed below. 

• The revised main text of the RAWP was submitted to EPA on March 13, 
2018.  EPA provided comments on the revised text of the RAWP on 
March 20, 2018. 

• Appendix D, Emergency Responses Plan, was revised and submitted to 
EPA on March 30, 2018. 

• Appendix L, Health and Safety Plan, was submitted on March 30, 2018.  
Section L-1 of the Health and Safety Plan, the Radiation Protection Plan, 
was submitted to EPA on March 19, 2018.  EPA requested that the 
Radiation Protection Plan, including the SOPs be submitted in red-line 
format to show the proposed changes.  The red-line version was 
submitted on March 30, 2018. 

• Appendix M, Regulatory Requirements Documentation was revised on 
February 26, 2018.  EPA provided comments to this revision on 
February 26, 2018.  A final draft was submitted on March 6 and approved 
by EPA on March 6, 2018. 

• An updated Appendix O, Master Stormwater Management Plan 
including an updated BMP catalog, was submitted on March 16, 2018.  
The Construction Stormwater Pollution Prevention Plan, Section O-5 of 
Appendix O, was submitted on March 19.  EPA provided comments on 
March 19.  Responses to comments were provided on March 20.  EPA 
provided additional comments on March 22.  A revised complete 
Appendix O was submitted on March 30, 2018.  

• The revised main text and the Field Sampling Plan for the Site Wide 
Monitoring Plan, Appendix Q, was submitted on March 6, 2018.  EPA 
provided comments on March 6 and indicated that the changes would 
be acceptable.  The QAPP for Appendix Q will be revised to reflect the 
changes and submitted in April. 

• Appendix X, Schedule, was revised on March 5, 2018.  EPA provided 
comments on March 5.  A final version was submitted on March 6 and 
this was approved by EPA on March 6, 2018. 
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• The other two appendices that will be modified, Appendix F, Testing and 
Inspection Plans and Appendix K, Specifications, will be submitted in 
April. 

• The Pit 4 Underdrain Material Placement and Waste Rock Dewatering Installation 
Work Plan was submitted on March 12, 2018.  EPA provided comments to this 
work plan on March 19.  Responses to comments and an updated work plan were 
submitted on March 23.  An additional comment from EPA was received on March 
26.  A revised wok plan was submitted on March 29. 

• The Pit 4 Backfill and Dewatering Riser Work Plan was submitted on March 19, 
2018.  EPA provided comments to this work plan on March 23.  Responses to the 
comments and an updated work plan were submitted on March 30, 2018. 

• The 2017 Remedial Action Summary Report was submitted on February 26, 2018. 

• The Washington Department of Fish and Wildlife was contacted on February 26, 
2018 to update information regarding eagle nests near the proposed construction.  
Restricted access to areas within ¼ mile of any eagle nest is necessary as 
documented in Appendix M of the RAWP.  The Washington Department of Fish 
and Wildlife responded on March 28, 2018 that there were no known eagle nests 
within ¼ mile of the site.  The nearest nest in their data base is 3.5 miles away 
and it is reported that this nest was destroyed in 1998.  This information was 
forwarded to EPA in an email on March 30, 2018.  

• Hi-Tech Rockfall Systems was on site on March 20, 2018 to inspect the Pit 4 
highwall and the previously installed rockfall protection systems.  They concluded 
that highwall slopes in Pit 4 do not require additional rock scaling and the 
previously installed rockfall protection measures are in working order.  No future 
rockfall protection activities are required prior to commencing work in 2018.  A 
report documenting this will be submitted to EPA in April. 

• Air Monitoring 

→ Given that construction activities have ceased for the season, a request was submitted 
on October 20, 2017 to discontinue air monitoring until construction begins again in the 
Spring of 2018.  EPA approved this request on October 21, 2017. 

→ Bison Engineering was on site on March 29 to re-install the air monitoring system for 
the upcoming 2018 construction season.  Air monitoring will recommence in April as 
construction activities begin. 

• Vertical Dewatering Wells 

→ There were no issues with the construction or operation of the dewatering wells.  Initial 
construction of the vertical dewatering wells began in August, 2017 and continued 
through October, 2017.  Construction of the vertical dewatering wells will recommence 
when Pit 4 backfilling recommences in the spring of 2018. 
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• Alluvial Dewatering Trenches 

→ There were no issues with the construction or operation of the Alluvial Dewatering 
Trenches as construction for these trenches has yet to begin. 

• Construction Water 

→ Construction water was not utilized as construction activities have been discontinued 
for the winter months. 

• Submittal Register 

→ Items included in the submittal register are documented in the weekly reports and are 
not repeated in this Monthly Report. 

• Storm Water Management 

→ Implementation of storm water management best management practices (BMPs) 
continued in March in accordance with the Storm Water Management Plan.  There were 
no storm water issues in March. 

• Schedule updates/potential schedule delays 

→ It was determined in October, 2017 that construction would be discontinued for the 
season with the completion of placement of drain gravel in Pit 4.  Construction will 
recommence in the Spring of 2018.  An updated schedule, Appendix X of the RAWP, 
was submitted.  More detailed scheduling will be conducted and submitted as part of 
the weekly reports and in subsequent Monthly reports as construction activities begin 
in 2018. 

• Activities planned for the next month 

→ Activities planned for April 2018 include the following: 

• Continue storm water management measures to control storm water during the 
winter months. 

• Begin 2018 construction activities with mobilization of equipment and personnel. 

• Begin the implementation of the Pit 4 Underdrain Material Placement and Waste 
Rock Dewatering Installation Work Plan. 

• Finalize the data report for the evaluation of naturally occurring background 
concentrations of contaminants of concern in quartz monzonite and Togo schist 
surface materials. 

• Finalize the updating process for the RAWP including relevant appendices.  This 
will include: 

• RAWP Text 

• Appendix D, Emergency Response Plan (and the attached SPCC) 

• Appendix F, Inspection and Testing Plans 

• Appendix K, Specification 
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• Appendix L, Health and Safety Plan, including the Radiation 
Protection Plan 

• Appendix O, Master Stormwater Management Plan, including the 
Construction Stormwater Pollution Prevention Plan 

• Appendix Q, Site-Wide Monitoring Plan 

• Complete the 2017 Remedial Action Summary Report 

• Submit the 2018 Construction Water Management Plan 

• Summary of confirmation sampling 

→ There was no confirmation sampling or reporting in March. 

• Key personnel changes 

→ The management changes, including key personnel, for remedial action construction 
are documented in the RAWP as discussed above. 

• Health and safety issues 

→ There were no Health and Safety issues in March. 

• Coordination activities 

→ Routine coordination activities between Newmont, CQA/CQC contractors, and various 
other contractors and EPA occurred in March.  Weekly reports documented these 
activities and other communication with EPA. 

• Estimated percent complete 

→ Construction activities were discontinued in October, 2017 for the season.  After 
construction has commenced and a detailed schedule completed, an updated 
estimated percent completed determination will be made. 

• Project modifications/field adjustments/change orders 

→ There were no field adjustments/change orders in March.  Modifications to the remedial 
action construction process are documented in the revised RAWP. 

b) Include a summary of all results of sampling and tests and all other data received or generated 
by Settling Defendants or their contractors or agents in the previous month; 

• There were 1.10 inches of precipitation recorded in March at Midnite Mine.  The daily 
weather data output for March, which is collected on site as part of the air monitoring system, 
is included in Attachment 2.  Flow in the Western Drainage was approximately 241 gpm on 
March 19, 2018 and decreased to approximately 174 gpm on March 31, 2018. 

c) Identify all plans, reports and other deliverables required by this Consent Decree completed and 
submitted during the previous month; 

• Submittals associated with the RA are detailed above. 
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d) Describe all actions, including, but not limited to, data collection and implementation of work 
plans, which are scheduled for the next six weeks and provide other information relating to the 
progress of construction, including, but not limited to, critical path diagrams, Gantt charts and 
Pert charts; 

• Work as part of the RA will continue as discussed above. 

e) Include information regarding percentage of completion, unresolved delays encountered or 
anticipated that may affect the schedule for implementation of the Work, and a description of 
efforts made in the previous month to mitigate those delays or anticipated delays; 

• There are no unresolved delays that were encountered that may impact the schedule.  Work 
was suspended during the winter months and will recommence in April.  An updated 
schedule was submitted (Appendix X of the RAWP).  Construction progress can be 
compared to this schedule in the future. 

f) Include any modifications to the work plans or other schedules that Settling Defendants have 
proposed to EPA or that have been approved by EPA during the previous month; 

• Modifications to the RAWP, including the schedule and specific work plans, are documented 
above. 

g) Describe all activities undertaken pursuant to Paragraph 110 during the previous month and 
those to be undertaken in the next six weeks; 

• Mr. Ricky Sherwood, the community liaison, continued to received notifications and updates 
of construction activities and major mobilization and demobilization activities.  Mr. Sherwood 
also receives the weekly reports.  Mr. Sherwood developed a draft Community Engagement 
Plan on January 16, 2018.  He updated this plan on February 21 and EPA provided 
comments to the plan on February 22, 2018.  This plan was discussed during a conference 
call which was conducted on February 22 with Ricky Sherwood, his supervisor, Monica 
Tonasket, EPA and representatives of the mining company.  A meeting was held on March 
15, 2018 to develop further details for the community liaison process.  Monthly calls or 
meetings will be held to further support the community liaison. 

• In addition, an article was submitted to the local newspaper (Rawhide Press) presenting 
information for the recommencement of remedial action construction activities in April 2018.  
This article was prepared by Newmont and EPA. 
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We trust that this information satisfies the Monthly Progress Report requirements of the CD.  If you 
have any questions or require additional information, please contact me at your convenience. 

Sincerely, 
WORTHINGTON MILLER ENVIRONMENTAL, LLC 

Louis Miller 
Supervising Contractor 

cc: Randy Connolly, Spokane Tribe of Indians 
 Bill Lyle, Newmont Mining Corporation 
 Steve Demus, CH2MHILL 



 

 

ATTACHMENT 1  



Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

01/03/12 0.88 0.86 2392.33 2386.78
01/09/12 0.89 0.84 2392.33 2386.78
01/17/12 0.85 0.81 2393.03 2386.78
01/23/12 0.86 0.83 2392.42 2386.79
01/31/12 0.95 0.87 2397.94 pump replaced 1/30/12 2386.80
02/07/12 0.87 0.8 2392.33 2386.79
02/13/12 1.0 0.88 2396.21 2386.79
02/20/12 0.89 0.84 2392.28 2386.79
02/27/12 0.93 0.84 2392.27 2386.79
03/05/12 0.89 0.81 2392.28 2386.79
03/12/12 0.87 0.84 2392.26 2386.80
03/16/12 0.98 0.91 2392.82 2386.80
03/19/12 0.99 0.88 2392.41 2386.80
03/28/12 1.14 0.95 2398.87 2386.79
04/01/12 1.35 1.05 2398.67 2386.93
04/07/12 1.25 0.9 2392.28 2386.80
04/09/12 1.17 0.88 2392.27 2386.79
04/13/12 1.0 0.87 2392.28 2386.80
04/17/12 0.96 0.84 2392.28 2386.80
04/23/12 0.90 0.83 2392.28 2386.79
05/02/12 0.91 0.84 2392.28 2386.80
05/11/12 0.90 0.89 2392.28 2386.81
05/15/12 0.86 0.88 2392.28 2386.82
05/21/12 0.87 0.78 2392.28 2386.83
05/29/12 0.85 0.82 2392.28 2386.83
06/07/12 1.06 1.16 2394.37 2395.53
06/11/12 0.92 1.11 2392.27 2386.85
06/19/12 0.92 0.99 2392.27 2386.87
06/25/12 0.97 0.96 2392.27 2386.85
07/02/12 0.96 0.94 2392.27 2386.87
07/09/12 0.95 0.35 2392.27 2386.85 cleaned flow meter
07/16/12 0.93 0.79 2392.27 2386.85
07/24/12 0.92 0.81 2392.27 2386.88
07/30/12 0.95 0.8 2392.27 2386.87
08/06/12 0.88 0.78 2392.27 2386.89
08/13/12 0.94 0.75 2392.28 2386.91
08/20/12 0.8 0.56 2392.28 2386.90 installed new pump
08/27/12 0.88 0.97 2392.28 2386.81
09/03/12 0.91 0.74 2392.28 2386.80
09/11/12 0.89 1.01 2392.28 2386.83
09/18/12 0.9 0.77 2392.28 2386.80
09/24/12 0.89 0.76 2392.29 2386.79
10/02/12 0.78 0.71 2392.29 2386.80
10/08/12 0.8 0.75 2392.30 2386.81
10/15/12 0.91 0.77 2392.30 2386.79
10/22/12 0.94 0.8 2392.30 2386.81
10/29/12 0.92 0.8 2392.31 2386.81
11/05/12 0.92 0.8 2392.31 2386.81
11/13/12 0.91 0.82 2392.30 2386.82
11/21/12 0.97 0.88 2392.31 2386.85
11/26/12 0.89 0.81 2392.31 2386.82
12/03/12 0.97 0.89 2392.32 2386.84
12/11/12 0.94 0.84 2392.32 2386.85
12/17/12 0.98 0.85 2392.32 2386.83
12/26/12 0.97 0.91 2392.32 2386.85
12/31/12 0.94 0.89 2392.32 2386.87
01/08/13 0.95 0.92 2392.27 2386.87
01/14/13 0.97 0.93 2392.28 2386.88
01/21/13 0.97 0.94 2392.28 2386.88
01/28/13 0.98 0.94 2392.28 2386.89
02/04/13 0.97 0.96 2392.28 2386.90
02/11/13 1.00 0.94 2392.29 2386.90
02/18/13 1.04 0.97 2392.30 2386.90
02/25/13 1.07 0.98 2392.30 2386.90
03/04/13 1.29 1.11 2398.65 turned up pump to 24 vdc on 

3/4/13; then to 26 vdc on 
3/5/13

2386.91

03/11/13 1.4 1.13 2392.30 2386.91
03/17/13 1.24 0.81 2392.30 2386.91
03/24/13 1.08 0.79 2392.30 2386.91
03/30/13 1.0 0.78 2392.30 2386.91
04/08/13 1.07 1.17 2392.31 2397.38 pump not working; replaced
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Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

04/15/13 0.94 0.87 2392.29 2386.77
04/18/13 2392.30
04/22/13 0.9 0.84 2392.29 2386.79
04/30/13 0.8 0.84 2392.29 2386.79
05/06/13 0.81 0.83 2392.29 2386.80
05/13/13 0.86 0.87 2392.29 2386.80
05/20/13 0.85 0.82 2392.29 2386.80
05/28/13 0.83 0.81 2392.29 2386.80
06/04/13 0.81 0.8 2392.29 2386.80
06/10/13 0.82 0.78 2392.29 2386.80
06/17/13 0.82 0.78 2392.29 2386.80
06/24/13 0.81 0.81 2392.29 2386.80
07/01/13 0.82 0.76 2392.29 2386.81
07/08/13 0.83 0.76 2392.29 2386.81
07/16/13 0.84 0.72 2392.29 2386.83
07/24/13 0.83 0.64 2392.29 2386.86
07/29/13 0.83 0.62 2392.29 2386.86
08/06/13 0.72 0.63 2392.29 2386.90
08/12/13 0.75 0.76 2392.29 2386.91
08/20/13 0.86 0.79 2392.29 2386.90
08/27/13 0.84 1.04 2392.29 2395.47 recovering after power outage
09/02/13 0.82 0.84 2392.29 2386.90
09/09/13 0.84 0.87 2392.29 2386.90
09/17/13 0.85 0.85 2392.29 2387.23
09/23/13 0.83 0.87 2392.29 2386.91
09/30/13 0.86 0.92 2392.29 2386.78
10/07/13 0.85 0.89 2392.29 2386.78
10/15/13 0.83 0.86 2392.29 2386.78
10/21/13 0.83 0.84 2392.29 2386.78
10/28/13 0.8 0.84 2392.29 2386.78
11/04/13 0.83 0.87 2392.29 2386.79
11/13/13 0.82 0.80 2392.29 2386.78
11/19/13 0.83 0.78 2392.29 2386.78
11/25/13 0.87 0.79 2392.27 2386.78
12/02/13 0.85 0.80 2392.27 2386.78
12/09/13 0.87 0.81 2392.27 2386.78
12/16/13 0.86 0.81 2392.27 2386.78
12/26/13 0.86 0.82 2392.27 2386.78
12/30/13 0.86 0.81 2392.27 2386.78
01/06/14 0.82 0.8 2392.27 2386.78
01/13/14 0.85 0.81 2392.27 2386.78
01/21/14 0.84 0.8 2392.27 2386.78
01/28/14 0.84 0.81 2392.27 2386.78
02/03/14 0.82 0.8 2392.27 2386.78
02/10/14 0.83 0.79 2392.27 2386.78
02/17/14 0.96 0.84 2392.28 cleaned flow meter 2386.78
02/24/14 0.84 0.97 2392.27 2386.78 cleaned flow meter
03/04/14 0.82 0.76 2392.27 2386.78
03/10/14 1.12 0.93 2392.29 2386.78
03/17/14 1.00 0.85 2392.29 2386.78
03/24/14 0.92 0.86 2392.29 2386.77
03/31/14 0.93 0.85 2392.29 2386.78
04/07/14 0.91 0.82 2392.27 2386.78
04/14/14 0.86 0.78 2392.27 2386.78
04/21/14 0.86 0.82 2392.27 2386.78
04/28/14 0.89 0.84 2392.28 2386.78
05/05/14 0.88 0.80 2392.28 2386.78
05/12/14 0.82 0.77 2392.28 2386.78
05/19/14 0.82 0.75 2392.29 2386.78
05/27/14 0.86 0.76 2392.29 2386.78
06/02/14 0.84 0.72 2392.29 2386.78
06/09/14 -- 0.71 2392.28 flow meter broken 2386.78
06/16/14 0.8 0.67 2392.28 2386.78
06/23/14 0.8 0.74 2392.28 2386.78
06/30/14 0.81 0.68 2392.28 2386.80
07/08/14 0.8 0.67 2392.28 2386.81
07/14/14 0.81 0.67 2392.28 2386.83
07/21/14 0.82 0.67 2392.27 2386.81
07/28/14 0.8 0.62 2392.28 2386.83
08/06/14 0.84 1.12 2392.28 2396.07 recovering after power outage
08/11/14 0.8 0.79 2392.28 2386.83
08/18/14 0.82 0.78 2392.28 2386.83
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Western Drainage Alluvial Wells
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08/25/14 0.83 0.78 2392.28 2386.84
09/03/14 0.85 1.23 2392.28 2398.29 pump replaced
09/08/14 0.8 1.12 2392.28 2386.80 cleaned flow meter
09/15/14 0.78 0.89 2392.27 2386.80
09/22/14 0.79 0.87 2392.27 2386.80
09/23/14 NM NM 2392.27 NM
09/29/14 0.81 0.87 2392.27 2386.80
10/06/14 0.8 0.83 2392.27 2386.80
10/13/14 0.78 0.82 2392.28 2386.80
10/21/14 0.8 0.83 2392.28 2386.80
10/28/14 0.81 0.85 2392.28 2386.80
11/03/14 0.79 0.84 2392.28 2386.79
11/11/14 0.81 0.82 2392.28 2386.79
11/18/14 0.79 0.79 2392.28 2386.79
11/24/14 0.79 0.81 2392.28 2386.79
12/01/14 0.8 0.81 2392.28 2386.79
12/08/14 0.79 0.8 2392.28 2386.79
12/17/14 0.79 0.77 2392.29 2386.79
12/22/14 0.81 0.86 2397.78 turned up pump to 20 vdc to 

get WL back down
2386.79

12/29/14 0.8 0.8 2392.29 2386.79
01/05/15 0.8 0.8 2392.29 2386.79
01/12/15 0.78 0.77 2392.29 2386.79
01/19/15 0.86 0.78 2392.29 2386.79
01/26/15 0.86 0.78 2392.29 2386.79
02/02/15 0.81 0.74 2392.29 2386.79
02/10/15 1.09 0.89 2392.30 2386.80
02/17/15 0.95 0.77 2392.29 2386.79
02/23/15 0.9 0.75 2392.29 2386.79
03/02/15 0.88 0.71 2392.29 2386.79
03/09/15 0.86 0.74 2392.29 2386.79
03/16/15 1.01 0.79 2397.30 2386.79
03/23/15 0.9 0.74 2392.29 2386.79
03/29/15 0.89 0.71 2392.29 2386.79
04/07/15 0.88 0.73 2392.29 2386.79
04/13/15 0.86 0.70 2392.29 2386.79
04/20/15 0.85 0.69 2392.28 2386.79
04/27/15 0.83 0.67 2392.28 2386.79
05/04/15 0.83 0.64 2392.28 2386.79
05/11/15 0.81 0.58 2392.28 2386.79
05/18/15 0.81 0.62 2392.28 2386.79
05/26/15 0.82 0.6 2392.27 2386.79
06/02/15 0.83 0.59 2392.28 2386.79
06/09/15 0.81 0.58 2392.27 2386.79
06/16/15 0.80 0.59 2392.27 2386.79
06/22/15 0.80 0.53 2392.27 2386.79
06/30/15 0.80 0.52 2392.27 2386.79
07/06/15 0.79 0.54 2392.27 2386.79
07/14/15 0.79 0.57 2392.27 2386.79
07/20/15 0.78 0.58 2392.27 2386.79
07/27/15 0.78 0.59 2392.27 2386.79
08/03/15 0.77 0.57 2392.27 2386.79
08/12/15 0.76 0.56 2392.27 2386.79
8/17/15* 0.76 0.54 2392.27 2386.79
09/10/15 0.75 0.58 2392.84 2386.81
09/14/15 0.75 0.58 2392.27 2386.81
09/21/15 0.76 0.55 2393.38 2386.81
09/28/15 0.75 0.61 2392.27 2386.81
10/05/15 0.80 0.59 2392.25 2386.81
10/13/15 0.78 0.6 2392.27 2386.81
10/19/15 0.81 0.77 2392.28 2386.81
10/26/15 0.81 0.75 2392.86 2386.81
11/03/15 0.82 0.86 2392.26 2386.81
11/10/15 0.82 0.80 2392.26 2386.80
11/16/15 0.82 0.76 2392.25 2386.81
11/23/15 0.83 0.82 2392.26 2386.80
11/30/15 0.82 0.79 2392.25 2386.80
12/07/15 0.89 0.84 2398.40 turned up pump to 20 vdc to 

get WL back down
2386.81

12/14/15 1.15 1.04 2401.17 pump 22 vdc 2397.27 circuit breaker feeding pump back 
well pumps tripped out; fixed problem 
and reset breaker
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12/21/15 0.88 0.78 2392.25 2386.81
12/28/15 0.86 0.79 2392.26 2386.81
01/04/16 0.87 0.72 2392.26 2386.81
01/11/16 0.86 0.72 2392.26 2386.81
01/18/16 1.00 0.82 2393.10 2386.81
01/25/16 1.46 0.91 2392.29 2386.81
02/01/16 1.44 0.88 2392.30 2386.81
02/08/16 1.10 0.8 2392.30 2386.81
02/15/16 1.06 0.77 2392.30 2386.81
02/22/16 1.27 0.8 2392.29 2386.81
02/29/16 1.22 0.75 2392.29 2386.81
03/07/16 1.24 0.78 2392.29 2386.81
03/14/16 1.73 0.92 2400.85 turned up pump to 32 vdc to 

get WL back down
2386.87

03/21/16 1.52 0.81 2392.33 pump 30 vdc 2386.81
03/30/16 1.58 0.8 2392.31 2386.83
04/04/16 1.60 0.76 2392.33 2386.82
04/11/16 1.23 0.71 2392.30 2386.83
04/18/16 1.09 0.63 2392.29 2386.83
04/25/16 1.02 0.61 2392.29 2386.83
05/02/16 0.95 0.58 2392.29 2386.83
05/09/16 0.86 0.54 2392.28 2386.85
05/16/16 0.83 0.56 2392.28 2386.85
05/23/16 0.94 0.55 2392.28 2386.84
05/31/16 0.82 0.52 2392.29 2386.85
06/08/16 0.78 0.51 2392.29 2386.87
06/14/16 0.75 0.51 2392.29 2386.87
06/20/16 0.68 0.50 2392.29 2386.89
06/27/16 0.73 0.49 2392.29 2386.89
07/05/16 0.62 0.49 2392.30 2386.89
07/11/16 0.70 0.52 2392.31 2386.90
07/19/16 0.77 0.51 2392.31 2386.90
07/25/16 0.70 0.51 2392.31 2386.90
08/01/16 0.76 0.53 2392.31 2386.90
08/08/16 0.73 0.49 2392.33 2386.90
08/15/16 0.72 0.53 2392.33 2386.90
08/23/16 0.70 0.51 2392.33 2386.90
08/30/16 0.73 0.49 2392.33 2386.90
09/06/16 0.73 0.48 2392.33 2386.91
09/13/16 0.76 0.48 2392.33 2386.91
09/26/16 0.74 0.45 2392.34 2386.91
10/03/16 0.77 0.42 2392.34 2386.91
10/10/16 0.77 0.41 2392.36 2386.90
10/19/16 0.78 0.38 2392.34 2386.90
10/24/16 0.83 0.34 2392.35 2386.91
10/31/16 1.02 0.53 2392.35 2386.90
11/07/16 0.90 0.49 2392.35 2386.91
11/15/16 0.90 0.51 2392.35 2386.90
12/01/16 0.92 0.51 2392.35 2386.91
01/04/17 NM NM 2392.34 2386.91
01/06/17 0.82 0.48 NM NM
01/10/17 0.82 0.69 NM NM
01/16/17 0.83 0.58 NM NM
01/23/17 1.03 0.57 NM NM
01/24/17 NM NM 2392.38 2386.87
01/30/17 0.84 0.48 NM NM
02/07/17 0.83 0.49 NM NM
02/13/17 0.88 0.59 NM NM
02/22/17 1.32 0.79 NM NM
03/01/17 1.08 0.69 2392.30 2386.79
03/06/17 1.04 0.70 NM NM
03/13/17 1.52 0.76 2392.31 2386.81
03/20/17 1.28 0.76 NM NM
03/29/17 1.56 0.80 NM NM
04/04/17 1.08 0.74 NM NM
04/10/17 0.96 0.70 NM NM
04/17/17 1.32 0.76 NM NM
04/24/17 1.04 0.72 2392.30 2386.83
05/01/17 0.72 0.74 NM NM
05/08/17 0.75 0.62 NM NM
05/15/17 0.73 0.50 NM NM
05/22/17 0.68 0.64 2392.31 2386.91
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05/30/17 0.61 0.54 NM NM
06/05/17 0.62 0.52 NM NM
06/12/17 0.54 0.52 NM NM
06/19/17 0.68 0.59 NM NM
06/20/17 NM NM 2392.34 2386.90
06/27/17 0.59 0.44 NM NM
07/05/17 0.46 0.50 NM NM
07/10/17 0.58 0.54 NM NM
07/12/17 NM NM 2392.38 2386.90
07/17/17 0.52 0.48 NM NM
07/25/17 0.48 0.44 NM NM
07/31/17 0.52 0.32 NM NM
08/07/17 0.62 0.47 NM NM
08/14/17 0.30 0.37 NM NM
08/15/17 NM NM 2392.38 2386.91
08/21/17 0.40 0.37 NM NM
08/28/17 0.56 0.32 NM NM
09/05/17 0.46 0.44 NM NM
09/11/17 0.40 0.35 2392.36 2387.53
09/19/17 0.64 0.52 NM NM
09/25/17 0.43 0.48 NM NM
10/02/17 0.45 0.46 NM NM
10/04/17 NM NM 2392.37 2388.87
10/11/17 0.43 0.52 NM NM
10/16/17 0.38 0.42 NM NM
10/23/17 0.46 0.62 NM NM
10/30/17 0.45 0.45 NM NM
11/07/17 0.47 0.43 NM NM
11/10/17 NM NM 2392.36 2386.90
11/13/17 0.47 0.40 NM NM
11/20/17 0.49 0.57 NM NM
11/27/17 0.50 0.47 NM NM
12/04/17 0.50 0.57 NM NM
12/11/17 0.49 0.42 2392.37 2386.93
12/18/17 0.54 0.44 NM NM
12/27/17 0.52 0.44 NM NM
01/03/18 0.52 0.32 NM NM
01/08/18 0.54 0.40 2392.35 2386.93
01/15/18 0.57 0.40 NM NM
01/21/18 0.60 0.30 NM NM
01/28/18 0.68 0.79 NM NM
02/04/18 0.7 0.64 NM NM
02/11/18 0.67 0.59 NM NM
02/18/18 0.6 0.57 NM NM
02/19/18 NM NM 2392.36 2386.73
02/25/18 0.58 0.54 NM NM
03/04/18 0.60 0.65 NM NM
03/12/18 0.71 0.67 NM NM
03/18/18 0.74 0.60 NM NM
03/20/18 NM NM 2392.37 2386.81
03/25/18 0.72 0.57 NM NM

1 Pumping criteria water level is four feet above the bottom of the well
PBW-01 Criteria = 2395.34
PBW-02 Criteria = 2390.25
* Late August/early Sept 2015 measurements not taken due site closure from fire conditions
NM = not measured on that date                                                   
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Monthly Weather Summary for Midnite Mine
March 2018

Max Wind Air Temperature Relative HumidityDay of Precip.Solar Rad Ave. Ave Max Ave. Max Min Ave. Max MinMonth 2 (in)
(W/m ) (mph) Dir. (mph) (°F) (°F) (°F) (%) (%) (%)

3/1/2018 124 7.2 82 10.9 32 35 27 97 100 83 0.01
3/2/2018 263 3.6 71 9.7 32 35 28 94 99 82 0.00
3/3/2018 665 3.7 106 7.3 33 46 26 74 94 53 0.00
3/4/2018 573 2.3 176 5.5 32 39 26 77 89 63 0.00
3/5/2018 609 2.6 193 6.9 32 41 25 75 98 56 0.00
3/6/2018 865 3.3 108 8.0 34 43 29 66 83 46 0.00
3/7/2018 652 2.7 149 7.8 36 46 25 64 84 48 0.01
3/8/2018 328 3.9 135 11.2 38 41 33 86 98 60 0.02
3/9/2018 843 5.3 209 12.5 38 47 32 61 92 35 0.00
3/10/2018 637 3.8 97 7.6 38 48 27 50 67 34 0.00
3/11/2018 642 2.5 176 5.6 42 57 29 50 74 32 0.00
3/12/2018 650 4.8 124 10.8 46 58 32 48 74 32 0.00
3/13/2018 630 8.2 60 14.0 51 58 43 38 84 31 0.01
3/14/2018 403 3.6 156 9.2 40 46 36 94 100 70 0.44
3/15/2018 469 2.3 143 6.0 36 42 33 92 100 75 0.01
3/16/2018 756 3.2 123 9.9 40 52 33 69 91 37 0.00
3/17/2018 570 2.7 188 7.0 41 49 34 72 87 52 0.00
3/18/2018 883 4.0 224 12.6 42 50 36 71 94 50 0.00
3/19/2018 744 3.9 137 9.1 40 49 31 62 86 40 0.00
3/20/2018 824 4.1 140 10.5 41 50 34 56 74 37 0.00
3/21/2018 661 5.7 70 11.7 42 49 33 66 85 54 0.01
3/22/2018 322 9.1 116 17.5 42 49 31 84 97 74 0.19
3/23/2018 687 6.6 126 18.3 35 44 28 70 98 43 0.00
3/24/2018 619 2.9 88 10.6 33 41 31 88 99 60 0.03
3/25/2018 800 3.2 206 8.4 36 44 28 65 94 38 0.34
3/26/2018 536 4.7 232 12.5 34 39 26 77 98 63 0.03
3/27/2018 604 6.4 245 15.4 43 56 34 68 91 35 0.00
3/28/2018 801 4.9 246 10.9 45 52 37 46 65 31 0.00
3/29/2018 799 4.9 192 11.8 43 52 33 53 75 35 0.00
3/30/2018 863 6.2 249 13.3 47 57 39 51 76 24 0.00
3/31/2018 759 3.2 217 8.3 42 50 36 37 59 18 0.00

MONTHLY STATISTICS

Total 1.10
Ave. 632 4.4 154 10.3 39 47 31 68 87 48
Max 883 9.1 249 18.3 51 58 43 97 100 83
Min 124 2.3 60 5.5 32 35 25 37 59 18
Note: Rain gage calibration data of 0.65" of rainfall has been removed from data for 3/29/2018.
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